Project Timeline
Mineral County Floodplain Maps Update

Completed in 2016 Completed 2019 Completed 2020 _Jan 15, 2021 Late 2021 (est.)
Preliminary Maps release date

Measurements are made of

The elevation and

the topography around the survey data are Draft data is FEMA Preliminary Maps FEMA Flood
river, along with any culverts, | .., ined with the flood delivered to the are produced and ready Insurance Rate
bridges, and road crossings. | 4,y gata to determine communities. Public for public review and Maps finalized.

LiDAR uses an airplane to where the water will go open houses will be comment period. A
collect ground elevation over when it overflows the conducted for second public open

a large area, and ground channel and how far it landowners to house is usually

survey supplements the | iy gpread out. The area review the conducted to review the

airborne daFa. Flood flow shown to be underwater information. information. 90 day

data determlpe hO.W mu_ch and at high risk is official comment &
water there will be in a river mapped as the appeal period held (mid

during a flood event. regulatory floodplain. to late 2021).

Preliminary Data Flood Insurance
public comment Rate Maps become
and appeal period effective

Data gathering Engineering and Draft Data available

floodplain modeling public review

Flood Study Conducted Public Review Resiliency and
. : L Mitigation efforts
4 steps of a flood study. 2 public open houses are usually held during this time.
_ _ _ _ Once at draft map stage and again at preliminary map Once new maps become
1) Survey & LIDAR 3) Hydraulics (engineering) stage. effective the community
. : . i o : can determine what
2) Hydrology (flood flow) 4) Mapping (delineation) During this time public comments are encouraged. mitigation efforts it would
There will be a official 90 day appeal period after the like to pursue to reduce

maps become preliminary. flood risks.



